

| | Completion Dates for Selected Major Projects |
|-------------|---|
| 2006 | Introduction of hourly services on Dublin-Cork rail route Dublin Port Tunnel |
| 2007 | New Portlaoise train depot Delivery and introduction to service of 120 intercity railcars M1 Motorway M50 Upgrade (Phase 1) |
| 2008 | Joining of the Tallaght and Sandyford Luas Lines in City Centre Luas extension from Connolly to Docklands Luas extension Tallaght to Citywest (subject to developer contributions) Cork commuter rail service to Midleton Ennis – Athenry rail line (Western Rail Corridor) |
| 2009 | Dublin City Centre rail resignalling project M3 Motorway Phase 1 of Navan Rail Link Opening of new Dublin City Centre rail station Limerick Southern Ring Road Waterford City Bypass Galway – Athenry commuter rail services |
| 2010 | Metro West Phase 1 Tallaght to Clondalkin Kildare rail upgrade Sandyford Luas line extension to Cherrywood Dublin- Cork Inter-Urban Motorway Dublin-Limerick Inter-Urban Motorway Dublin-Galway Inter-Urban Motorway Dublin-Waterford Inter-Urban Motorway M50 Upgrade (Phase 2) |
| 2011 | Metro West Phase 2 Clondalkin to Lucan Athenry – Tuam rail line (Western Rail Corridor) |
| 2012 | Metro North Luas extension from city centre to Liffey Junction Metro West Phase 3 Lucan to Blanchardstown |
| 2013 | Lucan to city centre Luas Rail Safety Programme completed |
| 2014 | Metro West Phase 4 Blanchardstown to Ballymun Tuam – Claremorris rail line (Western Rail Corridor) |
| 2015 | Interconnector completed Extend Electrification to Balbriggan, Maynooth, Navan, Hazelhatch. Phase 2 of Navan rail link Luas extension Cherrywood to Bray |

Note: The 2011-2015 road programme will involve the development of approximately 150 km of dual carriageway, 400 km of 2+1 roads and 300 km of single carriageway. The sequencing of projects for implementation post-2010 will be decided by the National Roads Authority at a later date.